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BACKGROUND 
 
Laws 2006, Chapter 345, Section 9 established the Statewide Transportation Acceleration Needs 
(STAN) Account in order to provide funding for critically needed highway construction projects 
throughout Arizona. This report is pursuant to paragraph (L) which requires the State 
Transportation Board to submit a report to the Governor, President of the Senate, and Speaker of 
the House on the status of the STAN account on or before July 1 of each year. 
 
FUNDING HISTORY 
 
Laws 2006, Chapter 344, Section 48 provided initial funding for the STAN Account in the form of 
a $245,000,000 appropriation from the State General Fund, and a $62,000,000 appropriation from 
the State Highway Fund. Laws 2006, Chapter 345, Section 9 allows the State Transportation Board 
to invest these funds with the State Treasurer, and allows all monies earned on the investment of 
these funds to be deposited to the STAN Account. 
 
Laws 2007, Chapter 267 established two new sub-accounts within the STAN Account, namely the 
Reimbursement of Interest Costs sub-account, and the Roads of Regional Significance Congestion 
Mitigation sub-account.  Laws 2007, Chapter 267 appropriated $10,000,000 from the STAN 
Account into each sub-account. 
 
Laws 2007, Chapter 255 appropriated $62,000,000 from the State Highway Fund to the STAN 
Account.  Laws 2008, Chapter 53 later transferred $42,000,000 from the STAN Account to the 
Department of Public Safety. 
 
Laws 2009, First Special Session, Chapter 1 transferred $104,000,000 of State General Funds 
originally appropriated to the STAN Account back to the State General Fund. 
 
In addition, $10,000,000 has been reserved in STAN funding pursuant to Laws 2009, Third Special 
Session, Chapter 7, Section 43. A STAN Restoration Account was established and $10,000,000 was 
transferred to this account in August, 2010.  The project approved for these funds was SR 24, 
Williams Gateway Freeway and all $10,000,000 has now been expended. 
 
Chapter 345, Section 9 directed that all funds in the STAN Account be allocated to certain counties 
and groups of counties based on population thresholds.  As written, funding in the STAN Account 
were to be allocated as follows: 
 
Maricopa County   60% 
Pima County    16% 
All Other Counties (Combined) 24% 
 
While the original project approvals were consistent with this split, the transfer of the $104,000,000 
of STAN funds as required in Laws 2009, First Special Session, Chapter 1, did not allow this split 
to be achieved.  Since all of the other STAN projects were approved and underway at the time of 
the transfer, there was no opportunity to re-allocate funding among the three regions and the impact 
of the transfer fell disproportionately on projects in Maricopa County (see Project History section 
for further detail). 
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As of June 30, 2012, all appropriations had been fully deposited to, or transferred from, the STAN 
Account. As of June 30, 2017, the STAN Account and its sub-accounts have earned $34,789,907.18 
in interest and have disbursed $257,340,714.30in project costs. The ending balance as of June 30, 
2017 was $613752.83, which is obligated to the final two STAN-funded projects, both of which are 
currently under construction (see Project History). 
 
PROJECT HISTORY 
 
In Fiscal Year 2007, the State Transportation Board, working in conjunction with the state’s 
Metropolitan Planning Organizations (MPOs) and Councils of Governments (COGs), approved 10 
highway construction projects for funding. It also approved 6 design projects associated with the 10 
highway projects (the other four projects having already been designed). In addition, the Board 
approved funding for right-of-way protection on the planned Williams Gateway Freeway.  The total 
approved STAN funding for these projects is $319,500,000. Because of the STAN funding, the 
projects approved by the Board were expected to be accelerated from one to fourteen years. 
 
In Fiscal Year 2008, the State Transportation Board approved $8,000,000 to accelerate SR 77 in 
Pima County from Calle Concordia to Tangerine Road.  In addition, it approved $10,000,000 from 
the Reimbursement of Interest Costs sub-account to reimburse the MAG region and the cities of 
Goodyear, Avondale and Litchfield Park for certain interest costs associated with the acceleration 
of work on I-10 from Loop 101 to Sarival Road. The Board also approved $10,000,000 from the 
Roads of Regional Significance and Congestion Mitigation sub-account for the acceleration of a 
project in the Town of Queen Creek. Finally, the Board took action to slightly adjust the level of 
funding for three MAG region design projects and two PAG region construction projects originally 
approved in FY 2007. 
 
As a result of the transfer of $104,000,000 from the STAN Account to the State General Fund as 
required by Laws 2009, First Special Session, Chapter 1, Section 28, STAN funding for three 
projects was eliminated.  The three projects impacted by this transfer were: 
 
Route:  Interstate 10 
Project Location:  Verrado Way to Sarival Road 
Project Description: Construct one additional general purpose lane in each direction 
Estimated Cost:  $43,200,000 
STAN Expenditures: $0 
Project Status:  Project was selected for funding with American Reinvestment and Recovery Act 
(ARRA) funds and has been completed. 
Years Project Accelerated:  14 Years 
 
Route:  Interstate 17 
Project Location: SR 74 to Anthem Way 
Project Description:  Construct one additional general purpose lane in each direction 
Estimate Cost:  $30,500,000 
STAN Expenditures: $0 
Project Status:  Project was selected for funding with American Reinvestment and Recovery Act 
(ARRA) funds and has been completed. 
Year Project Accelerated:  14 Years 
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Route: SR 802, Williams Gateway Freeway 
Project Location:  Santan Freeway to Ellsworth Road 
Project Description:   Advance acquisition of right-of-way 
Estimated Cost:  $20,400,000 
STAN Expenditures: $10,000,000.00 
Project Status:  City of Mesa provided funding through the issuance of Highway Project 
Advancement Notes (HPANs); the project is completed. 
Years Project Accelerated:  7 Years 
 
In Fiscal Year 2014, the State Transportation Board approved $1,100,000 in STAN funds for SR 
86 from Valencia to Kinney in Pima County. In addition, $16,700,000 was approved for US 60, 
Silver King Section and Superior Streets in Pinal County. 
 
PROJECT DETAILS 
 
The following section details each individual project approved by the State Transportation Board 
for STAN funding. 
 
Maricopa County Projects 
 
Route: Interstate 10 
Project Location:  Verrado Way to Sarival Road 
Project Description:  Design Project 
Estimated Cost:  $2,700,000 
Expenditures to Date: $2,484,666 
Project Status: Design complete 
Years Project Accelerated: 13 Years 
 
Route:  Interstate 17 
Project Location:  SR 74 to Anthem Way 
Project Description:  Design Project 
Estimated Cost:  $2,600,000 
Expenditures to Date:  $2,509,334 
Project Status:  Design complete 
Years Project Accelerated:  14 Years 
 
Route:  Loop 101, Pima Freeway 
Project Location:  Tatum Boulevard to Princess Drive 
Project Description:  Design Project 
Estimated Cost:  $2,500,000 
Expenditures to Date:  $1,342,729 
Project Status:  Design complete 
Years Project Accelerated:  2 Years 
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Route:  Loop 101, Pima Freeway 
Project Location:  Tatum Boulevard to Princess Drive 
Project Description:  Construct one additional high-occupancy vehicle (HOV) lane in each direction 
Estimated Cost:  $30,000,000 
Expenditures to Date:  $16,310,522 
Project Status:  Project is complete 
Years Project Accelerated:  3 Years 
 
Route:  Loop 101, Price Freeway 
Project Location:  Baseline Road to Santan Freeway 
Project Description:  Design Project 
Estimated Cost:  $3,000,000 
Expenditures to Date:  $1,959,089 
Project Status:  Design complete 
Years Project Accelerated:  2 Years 
 
Route:  Loop 101, Price Freeway 
Project Location:  Baseline Road to Santan Freeway 
Project Description:  Construct one additional high-occupancy vehicle (HOV) lane in each direction 
Estimated Cost:  $35,500,000 
Expenditures to Date:  $33,207,547 
Project Status:  Project is complete 
Years Project Accelerated:  2 Years 
 
Route:  Loop 303, Estrella Freeway 
Project Location:  Loop 303 and Bell Road 
Project Description:  Design Project 
Estimated Cost:  $1,500,000 
Expenditures to Date:  $79,809 
Project Status:  Design is complete 
Years Project Accelerated:  1 Year 
 
Route:  Loop 303, Estrella Freeway 
Project Location:  Loop 303 and Bell Road 
Project Description:  Construct new Traffic Interchange 
Estimated Cost:  $11,000,000 
Expenditures to Date:  $31,001,612 
Project Status:  Project is complete 
Years Project Accelerated: 3 Years 
 
Route:  Loop 303, Estrella Freeway 
Project Location:  Cactus Road and Waddell Road 
Project Description:  Design Project 
Estimated Cost:  $1,300,000 
Expenditures to Date:  $2,644,402 
Project Status:  Project is complete 
Years Project Accelerated:  1 Year 
 
 
 
 
 



Annual Report 
Statewide Transportation Acceleration Needs (STAN) Account 

 

 5

 
Route:  Loop 303, Estrella Freeway 
Project Location:  Cactus Road and Waddell Road 
Project Description:  Construct crossroad improvements 
Estimated Cost:  $9,200,000 
Expenditures to Date:  $0 
Project Status:  Project is complete  
Years Project Accelerated:  3 Years 
 
Route:  Interstate 10 
Project Location:  Loop 101 – Sarival Road 
Project Description:  Reimburse Interest Costs 
Estimated Cost:  $10,000,000 
Expenditures to Date:  $10,380,499 
Project Status:  Project is complete 
Years Project Accelerated:  3 to 6 Years 
 
Route:  Ellsworth Road 
Project Location:  Hunt Highway to Chandler Heights 
Project Description:  Construct Capacity Improvements 
Estimated Cost:  $10,000,000 
Expenditures to Date:  $10,000,000 
Project Status:  Project is complete 
Years Project Accelerated:  5 Years 
 
Route:  Loop 101 
Project Location:  Maryland Avenue HOV ramps 
Project Description:  Construct Capacity Improvements 
Estimated STAN Cost:  $10,000,000 
Expenditures to Date:  $9,901,975.98 
Project Status:  Project is complete 
Years Project Accelerated:  2 Years 
 
Pima County Projects 
 
Route:  Interstate 10 
Project Location:  Pinal Air Park to Tangerine Road 
Project Description:  Construct one additional general purpose lane in each direction 
Estimated Cost:  $27,000,000 
Expenditures to Date:  $29,631,270 
Project Status:  Project is complete 
Years Project Accelerated:  1 to 3 Years 
 
Route:  SR 86 
Project Location:  Town of Sells 
Project Description:  Construct roadway widening 
Estimated Cost:  $14,000,000 
Expenditures to Date:  $14,267,859 
Project Status:  Project is complete 
Years Project Accelerated:  1 Year 
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Route:  SR 86 
Project Location:  Valencia to Kinney Road 
Project Description:  Construct intersection improvements 
Estimated Cost:  $580,192 
Expenditures to Date:  $166,326 
Project Status:  Construction is underway 
Years Project Accelerated:  2 Years 
 
Route:  SR 77 
Project Location:  Calle Concordia to Tangerine Road 
Project Description:  Construct roadway widening 
Estimated Cost:  $8,000,000 
Expenditures to Date:  $8,014,543 
Project Status:  Project is complete 
Years Project Accelerated:  2 Years 
 
Thirteen Other County Projects 
 
Route:  Interstate 10 
Project Location:  Pinal Air Park to Picacho Peak 
Project Description:  Construct one additional general purpose lane in each direction 
Estimated Cost:  $75,500,000 
Expenditures to Date:  $55,361,497 
Project Status:  Project is complete 
Years Project Accelerated:  1 Year 
 
Route:  US 60 
Project Location:  Silver King section and Superior streets 
Project Description:  Reconstruct to 4 lane roadway with center turn lane 
Estimated Cost:  $16,700,000.00 
Expenditures to Date:  $16,700,225.00 
Project Status:  Construction is underway 
Years Project Accelerated:  1 Year 
 


